
CONFERENCE REPORT

VILLAGE OF SAUGET

SAUGET SEWER REHABILITATION
SAUGET, ILLINOIS

PROJECT NO. 7313-84-2

DATE OF MEETING:

TIME OF MEETING:

PLACE OF MEETING:

THOSE PRESENT:

November 2, 1987

9:00 A.M.

Village Hall, Sauget, Illinois

Paul Sauget, President
Village of Sauget

Warren Smull
Monsanto Company

Bill DeFer
Monsanto Company

Brett Hanke
Sauget Sanitary Research and Dev. Assoc.

Paul H. Weis, President
P. H. Weis & Associates, Inc.

Tom Weis
P. H. Weis & Associates, inc.

PURPOSE: To resolve an alternative method of sewer
reconstruction in lieu of the bids received
December 19, 1985.

ITEMS DISCUSSED:

1. Two Alternative Methods were initially discussed as follows:

PROPOSED SEWER REHABILITATION METHODOLOGY

PHASE I: Estimated Cost = 1 . 5 Million

1. Construct New Box H and Extend S.
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2. Construct New Line H to J.

3. Rehabilitate Boxes C and I.

PHASE II: Estimated Cost =2.0 Million

1. Build New Line E to B.

2. Rehabilitate Box E and F, if possible from inside.

3. Rehabilitate Box B.

4. Rehabilitate Box D.

5. Rehabilitate Box G and Line G to F.

ALTERNATE PHASE II: Estimated Cost =2.5 Million

1. Rehabilitate and Extend Box D and Construct New Line D
to B.

2. Rehabilitate Box B.

3. Construct New Line H to D.

4. Eliminate Box G and Extend Twin 36's to Box D.

*Grout remaining lines to be used.

2. It was determined from discussion the 42" vcp line from H to
J is not necessary. P. H. Weis & Associates pointed out the
advantages this line could have (connection of north and
south lines prior to railroad tracks and a consistent bypass
piping system), however, it was determined not feasible at
this time by the members of the Association present. The
flow would be routed through the Box E during construction
or bypassed with pumps. The bypass pumping will not handle
major rainfall event during the extensive T.R.R.A. Box E
repair time period, which could cause backups on Monsanto
Avenue sewers. This would require the bags to be pulled
destroying work under construction. Routing the 30" pipe
through T.R.R.A. Box E could be more feasible, however,
construction methods would be more difficult and possibly
dangerous in T.R.R.A. Box E. The members of the Association
present concluded that an attempt to route the flow through
the T.R.R.A. Box E, as done in 1975, would be made and that
they would be willing to take the risk of sewer backups
and/or damage to construction in progress.
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3. The concept was reinforced that three lines beneath the
T.R.R.A. track is essential, and that construction of a new
line beneath them is necessary due to the recent condition
survey of the middle 36" line (the effluent from T.R.R.A.
Box E).

4. A recent condition survey of T.R.R.A. Box E would lead us to
believe that the existing box could be rehabilitated.
Depending on the extent of the rehabilitation, this cost is
believed to be less than building a new central Box D just
north of the existing Box E. The rehabilitation of Box E
gives us more flexibility with the lines from the north
side.

5. The Mayor refamiliarized us with the problems surrounding
the T.R.R.A. Box E and his proposal of bringing lines
directly to the P. Chem. Treatment Plant from manholes H and
J, respectively. A cost estimate of approximately 4 million
for this method was established.

With the condition of several lines to the P. Chem. Treatment
Plant being unknown, the group decided to postpone a decision on
the method of repair until the condition of these lines is
determined. The lines are under contract at the present time.
The meeting was adjourned at approximately 11:00 A.M.

This concludes the meet ing report. These notes constitute our
unders tanding of the proceedings at the meet ing and will be
considered correct and in order as outlined herein unless the
writer is notified to the contrary.

Respectfully submitted,

Thomas P. Weis

P. H. WEIS & ASSOCIATES, INC.
ENGINEERS/ARCHITECTS/PLANNERS
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